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Introduction  
Trade surveys have estimated that from 30% to 65% of IS development projects become 
'runaways' -- projects that 1) fail to produce an acceptable system, 2) grossly exceed 
initial budget/time estimates and, 3) seem to take on a life of their own. iven that the 
United States spends over $250 billion annually on IS development [Johnson, 1995], it is 
important to ask why runaway projects occur. In this research study, we focus on why 
such poorly performing projects are allowed to continue for so long.  
Based on data from several specific cases of runaway projects, we believe runaways are a 
form of organizational decision making failure. Consider this scenario: a development 
project encounters some problems which may be serious enough to cause the project to 
fail. The decision maker(s) responsible for the project have two choices: continue the 
project or abandon it (either terminate it or radically redirect it). If the decision maker 
consciously chooses to continue committing resources to the project or never consciously 
considers abandonment, the behavior represents an escalation of commitment or 
escalation, for short. Runaway projects result from many such decision points. Eventually 
these continuation (escalation) decisions take the project beyond its initial time/cost 
targets. Each subsequent escalation decision leaves these targets further and further 
behind until there is a feeling that 'the project is out of control'. Runaway projects, 
therefore, come from project escalation -- the continued allocation of resources to 
projects despite negative feedback relating to project performance and the likelihood of 
success.  
Research Strategy  
This study focuses on determining which factors best explain why decision makers 
continue to commit resources to poorly performing projects. The study will involve a 
mail survey of 2300 IS auditors. Each auditor will be asked to select a project that 
continued to receive resources even though the respondent felt the project should have 
been discontinued or significantly redirected. A control group will also be asked to select 
a project which progressed smoothly enough that continuation was judged to be 
warranted. Follow-up interviews with a selected set of respondents will be used to collect 
details on specific cases of project escalation.  
Research Constructs  
Independent Variables: The independent variable constructs used in this research are 
factors that may explain why these projects continued for so long. According to the trade 
press, runaways result from the same project management problems that cause projects to 
fail (Ex: poor planning, poor analysis/design, etc.). We examined several studies of IS 
development and identified many factors which might influence escalation decision 
making (Ex: [Thayer, et. al. 1981], [Van Genuchten, 1991], [Thambain and Wilemon, 
1986]). These factors became one set of independent variables for this study. (See below)  
Independent Variables from Project Management  
•  Poor Planning  
•  Poor Monitoring  
•  Poor Control  
•  Poor Estimation  
•  Poor Analysis and Design  
Using our knowledge of specific cases of escalated projects, we theorize that there are a 
limited number of reasons why a project management problem might lead to project 
escalation:  
Escalation by default: when project management problems prevent difficulties 
from being noticed or corrected (ex: poor monitoring, poor communication)  
The `We will get it right this time' rationale for continuing: when project 
management problems cause small but recurring difficulties (ex: poor 
analysis/design, poor estimates of size, complexity, cost)  
Project evaluation errors: when project management problems prevent accurate 
evaluation of the situation. (Ex: poor estimation, poor planning)  
A second source of potential factors came from the research area of escalation theory. For 
the past 15 years escalation theorists have used several different behavioral theories in a 
variety of experimental situations to explain why people continue to commit resources to 
endeavors that have little chance of succeeding (see [Staw and Ross, 1987], [Brockner 
and Rubin, 1985] for reviews of this research). These experimental situations varied from 
puzzle solving to auctions and investment projects. The variables used were either 
psychological (ex: personal responsibility) or social (ex: face saving). The common 
perspective of these researchers is that decision makers escalate for behavioral reasons. 
Several research studies have demonstrated the relevancy of escalation theory to IS 
development projects: either by analyzing a case study of a runaway project using 
escalation theories [Keil, 1995] or through experiments that invoked escalation behavior 
using IS development scenarios and escalation theory variables ([Schneider, 1993], [Keil, 
et. al., 1995]). For the purposes of this study, only the variables that would best 
distinguish commonly cited escalation theories were chosen as independent variables. 
(See Table 1)  
Table 1: Independent Variables from Escalation Theory  









Prospect Theory Information processing biases encourage continuation 
Sunk Cost Effect, 
Completion Effect 
Agency Theory 
Agent has motivation and 





Continuing has both + and - 
consequences buth the + 
consequences are stronger 
R&D View, Strategic 
Importance 
Dependent Variables: The dependent construct is escalation (i.e. the degree to which the 
project was a runaway). Escalation was measured using three variables: how long the 
project continued after the respondent thought it should be discontinued or redirected, the 
degree to which the project was over budget/late, the degree to which others in the 
organization thought it should be discontinued or redirected.  
Data Collection and Analysis  
The survey will be pretested in two ways. First, a small group of auditors will be asked to 
fill out and critique the instrument. Then, the instrument will be tested for validity and 
reliability with a sample equal in size to five times the number of constructs. If the 
reliability and validity are acceptable the instrument will be administered to the full 
sample of 2200. The control survey will be sent to at least 20% of the sample. The data 
collected from the survey will be analyzed using LISREL, ANOVA and Canonical 
Analysis to determine which factors are associated with project escalation and to compare 
escalated projects with non- escalated projects (the control group). The field interviews 
will be analyzed using qualitative techniques in order to identify the events involved in 
escalation and to validate the results of the survey portion of the study.  
Current Progress  
The Information Systems Audit and Control Association has agreed to sponsor the 
research and will be providing access to their mailing list. This organization feels it is 
important for auditors to be able to identify and prevent IS escalation and is therefore 
interested in creating an auditing standard on this issue.  
The survey instrument has been written and then pretested with seven audit and control 
professionals. We were pleasantly surpassed at how eager people were to talk about 
escalated projects. In one case, an auditor went down to the IS department to talk about 
this issue before the interview. In another case, the respondent asked four other people to 
a lunch meeting to discuss the instrument. One auditor spent almost two hours filling out 
the survey and talking through his thought processes. We learned that escalation is quite 
common, that both project management and behavioral factors influence escalation and 
that auditors are in a good position to judge when a project is organizationally 
dysfunctional.  
By the same token, it appears the interviewees learned quite a bit from these discussions. 
One auditor said after the interview 'I have never looked for psychological reasons 
before, but I will now.'  
Modifications to the instrument have been made in response to their comments -- 
phrasing reworded and items added . A second pretest with a small sample (n = 300) is in 
the works to evaluate reliability and validity before the final mailing (n = 2200).  
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